PROJECT 3 - SCRUM MEETINGS (TEAM 22)

Asger Larsen, Jonathan Kutsch, Joshua Batac, Semion Dyadkin

SPRINT 1

October 28 (9:15 am - 9:30 am)	- Reflect on Project 2 work and transition into Project 3 - Communicate goals for the project at a high-level - Discuss repo creation - Atlassian Jira functionality - Web app framework
November 4 (8:00 pm - 8:15 pm)	- Discuss high level concepts of framework - Ensure all members are on task and have no blockers - Learn about the different possible frameworks - Create a React app and create a template outline - Gain a much deeper understanding of React, Atlassian Jira, POST/GET URL parameter requests with Postman
November 8 (4:40 pm to 4:50 pm)	- Ensure all members have completed their assigned tasks, discuss next sprint's schedule and group member availibility - Complete GitHub release deliverable - Complete all Scrum meeting notes - Complete the burndown chart and product backlog - Complete retrospective summary and sprint backlog

SPRINT 2	
November 9 (9:15 am - 9:30 am)	- Run through current functionality of front-end POS - Ensure all tasks in backlog are up to date - Complete presentaion for Wednesday, 11/14, update video in lab - Assess all team members schedule availability for Sprint 2 for staying on task as we go into Thanksgiving break

November 14 (1:45 pm - 2:00 pm)	- Begin and complete mid-project status report
	
	- Prepare for giving presentation as a team
	
	- Asger (Slides 1-2): intro and our idea/purpose of cloud POS
	
	- Joshua (slides 3- 6): discuss technology stack and MVP1 status
	
	- Jonathan (slides 7-9): transition into the bridge from MVP1 to
	
	  MVP2 (show sprint/product backlog, burndown chart)
	
	- Asger (slides 10-11): discuss future plans, direction moving
	
	  forward, and database connectivity
	
	- Semion (slide 12): MVP3 goals, access restrictions,
	
	  and overall accessibility

November 17 (3:00 pm to 3:10 pm)	- Learn and gain experience using Express JS - Meet in lecture to discuss css with .ejs and src script files - Establish PSQL Connection - Server/Customer/Manager view, home page, nav bar creation

November 21 (10:30 pm to 10:45 pm)	- Meet for pre-recorded website demo (due Nov 22) - Share schedules during Thanksgiving via GroupMe - Establish "no communication days" for Wednesday, 11/23 (travel day) and Thursday, 11/24 (Thanksgiving Day)
SPRINT 3	
November 28 (9:15 am to 9:30 am)	- Assign tasks for Sprint - Discuss JIRA story board and progress going into the last sprint - Discuss expert panel report - Complete peer evaluation
December 2 (11:30 am to 11:45 am)	- Ensure completion of assigned tasks - Complete manager view - Complete server view - Prepare reflection - Discuss potential of additional meetings as the sprint comes to a close
December 5 (10:30 pm to 10:45 pm)	- Prepare code documentation - Finish written materials - Ensure project completeness is up-to-par for team and ready for final submission - Begin final presentation due on Friday, December 9, 2022.

Final Presentation: Friday, December 9, 2022